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Statement of Purpose

The purpose of the Installation Action Plan (IAP) is to outline the total multi-year Military
Munitions Response Program for an installation. The plan will identify environmental cleanup
requirements at each site or area of concern, and propose a comprehensive approach, with
associated costs and schedules, to conduct investigations and necessary remedial actions.

In an effort to coordinate planning information between the U.S. Army Environmental Center
(USAEC), Fort A.P. Hill, IMA, executing agencies, regulatory agencies, and the public, an IAP was
completed. The IAP is used to track requirements, schedules, and tentative budgets for all major
Army installation cleanup programs.

All site-specific funding and schedule information has been prepared according to projected overall
Army funding levels and is, therefore, subject to change.

The following agencies contributed to the formulation and completion of this Installation
Action Plan at the AP Workshop held 15 February 2005:

Fort A.P. Hill

North Environmental Regional Office
Engineering and Environment, Inc. for USAEC
URS Corporation

US Army Environmental Center

US Environmental Protection Agency, Region I11
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AEDB-R
AOC
BRAC
CERCLA
CTC
cy

DA
DD
DoD
DPW
EOD
EPA
ER,A
FFA
FS

ft
FUDS
FY

gal
GW
HRS
IAP
IRA
IRP

LTM
MC
MCL
MEC
mg
mm
MMRP
NE
NFA
NPL
ou
O&M
PA
POL
POM
PP

PY

RA
RA(C)
RAB

Acronyms

Army Environmental Database-Restoration
Area of Concern

Base Realignment and Closure
Comprehensive Environmental Response Compensation and Liability Act (1980)
Cost-to-Complete

cubic yards

Department of Army

Decision Document

Department of Army

Directorate of Public Works

Explosive Ordnance Disposal

(United States) Environmental Protection Agency
Environmental Restoration, Army (formerly DERA)
Federal Facility Agreement

Feasibility Study

foot

Formerly Used Defense Sites

Fiscal Year

gallon

Groundwater

Hazard Ranking System

Installation Action Plan

Interim Remedial Action

Installation Restoration Program

$1,000

kilograms

Long-term Management

Munitions Constituents

Maximum Contaminant Level

Munitions Explosives of Concern
milligrams

millimeter

Military Munitions Response Program
Not Evaluated

No Further Action

National Priorities List

Operable Unit

Operation & Maintenance

Preliminary Assessment

Petroleum, Oil & Lubricants

Program Objective Memorandum (budget)
Proposed Plan

prior year

Remedial Action

Remedial Action (Construction)
Restoration Advisory Board
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Acronyms

RC Response Complete

RCRA Resource Conservation and Recovery Act
RD Remedial Design

REM Removal

RFA RCRA Facility Assessment

RI Remedial Investigation

RIP Remedy in Place

ROD Record of Decision

RRSE Relative Risk Site Evaluation

SARA Superfund Amendments and Reauthorization Act
Si Site Inspection

SvOC Semi-Volatile Organic Compounds
SWMU Solid Waste Management Unit

USACE United States Army Corps of Engineers
USACHPPM United States Army Center for Health Promotion and Preventive Medicine (formerly

USAEHA)
USAEC United States Army Environmental Center
USAEHA United States Army Environmental Hygiene Agency (now USACHPPM)
UST Underground Storage Tank
VOC Volatile Organic Compounds
yr year
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Installation Information

INSTALLATION LOCALE: Fort A.P. Hill, a U.S. Army training facility, is located in Caroline
County, Virginia, approximately two miles north of the town of Bowling Green. The Installation
encompasses approximately 76,000 acres and is bisected by U.S. Route 301, which connects
Bowling Green and Port Royal, Virginia. The Installation is located approximately 75 miles south
of Washington, D.C., and 40 miles north of Richmond, Virginia.

INSTALLATION MISSION: Fort A.P. Hill provides realistic joint and combined arms training,
logistics and support, enabling America's Defense Forces to win on 21st Century battle space.

COMMAND ORGANIZATION:
Installation Management Agency, Northeast Region
Fort A.P. Hill DPW, Environmental and Natural Resources Division

REGULATOR PARTICIPATION:
Federal: EPA Region Ill, Waste and Chemical Management Division
State: Virginia Department of Environmental Quality

NPL STATUS: Non-NPL
RAB STATUS: None
PROGRAM SUMMARIES:

IRP
Fort A.P. Hill at one time had 19 open ER,A sites. The last site was officially listed as response
complete in December 1996.

MMRP
Contaminants of Concern: Metals
Media of Concern: Soil
Estimated date for RIP/RC: 201709
Funding to Date: $25K
CTC: $13,327K

BRAC
There are no identified BRAC sites located at Fort A.P. Hill.
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Cleanup Program Summary

HISTORIC ACTIVITY:

The Installation was established in June 1941 to provide a training area for infantry and artillery
troops during World War Il. Fort A.P. Hill is the one of the largest military installations on the East
Coast, providing training grounds for, and testing of, a large variety of military forces. The portion
of the Installation south of U.S. Route 301 is used for live-fire munitions training and access is
strictly controlled. The northern portion of the Installation is used for non live-fire troop and vehicle
training in a variety of wartime maneuver simulations. A barbed wire topped chain-link fence
surrounds the Installation and access points to the Installation are blocked and controlled. The
Installation is divided into Training Areas and Range Areas, within which specific training or live-
fire activities occur. The public also utilizes selected training areas for recreational purposes.
Recreational user access is controlled and tracked on a daily basis.

The training capacity of Fort A.P. Hill is considered critical to the ongoing mission of the U.S.
military. The Installation’s current mission is to provide an all-purpose, year-round joint training
facility. Given the value of Fort A.P. Hill, it is unlikely to be closed in the foreseeable future. This
information is critical in considering future plans regarding remediation (where applicable) at
various sites. By virtue of ownership by the U.S. Government, potential exposure routes at
individual SWMUs/AQOCs are currently well controlled and will likely remain controlled.

REGIONAL PHYSIOGRAPHY:

Fort A.P. Hill is located within 100 miles of both the Blue Ridge Mountains and the Atlantic Ocean,
in the Atlantic Coastal Plain physiographic province. The Installation lies within the Fall Zone,
approximately 12 miles east of the Fall Line. The Fall Line marks the boundary of the Atlantic
Coastal Plain to the east and the Piedmont physiographic province to the west. The Fall Zone is the
transition zone between the Fall Line and areas further east within the Coastal Plain. The Coastal
Plain physiographic province slopes gently seaward and is transected by a series of broad, seaward-
facing terraces that trend north-to-south. This terrain includes rolling countryside to mostly level
plains, interrupted by numerous shallow valleys. The elevation ranges from 10 feet above mean sea
level to about 255 feet (PSA, 1999).

PROGRAM PROGRESS:
IRP: All sites are response complete.

MMRP: Three of the 4 MMREP site at Fort A.P. Hill were evaluated for the FUDS program and
were found to be FUDS eligible (Training Range Areas 10, 16 & 30). DoD will have to approve the
transfer of these three sites from the ER,A program to the FUDS program. The fourth site, Training
Range Area 20 and 21, was not evaluated for FUDS because, while it is in the transferred category,
it was used by the Army until 1996, making it ineligible for FUDS (to be FUDS eligible, property
must not have been used after 1986). This site will remain in the ER,A program for A.P. Hill for
now.

BRAC: There are no identified BRAC sites at Fort A.P. Hill.
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SITE

FTAPH-1
FTAPH-1A
FTAPH-2A
FTAPH-3A
FTAPH-4
FTAPH-4A
FTAPH-5
FTAPH-6
FTAPH-7
FTAPH-8
FTAPH-10
FTAPH-11
FTAPH-12
FTAPH-13
FTAPH-14
FTAPH-15
FTAPH-100
FTAPH-101
FTAPH-102

DESCRIPTION

BLDG 1233 DDT SPILL

OLD ENTOMOLOGY BUILDING

DIRECT SUPPORT MAINTENANCE SHOP
HEADQUARTERS DDT AREA

HERBICIDE STOR SHED #225 DIOXIN CLEANUP
DIRTBRIDGE WAREHOUSE
TAYLORS CORNER LANDFILL #2

WOOD SCRAP YARD

AMMUNITION SUPPLY PT. LANDFILL

ACORS LANDFILL

SALES CORNER LANDFILL
TAYLORS CORNER LANDFILL #1

PENDER CAMP LANDFILL

DRAP ZONE LANDFILL

WILCOX DRIVE LANDFILL

IMPACT AREA AND RANGES
HEADQUARTERS/ANDERSON STORAGE TANKS
UST POL BLDG # 303

CAMP SITE STORAGE TANKS

Cleanup Program Summary

ER,A RESPONSE COMPLETE SITES

RC DATE

198312
199612
199309
198801
198912
198502
199109
199109
199109
198803
199109
199109
198903
198803
199207
199009
199108
199104
199104

Fort A.P. Hill Installation Action Plan
Page 7



FORT A.P. HILL

MILITARY MUNITIONS RESPONSE
PROGRAM
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STATUS: Non-NPL

AEDB-R SITES/SITES RC: 4/0
AEDB-R SITE TYPES:

3 Unexploded Munitions/Ordnance

1 Firing Range

CONTAMINANTS OF CONCERN: MC
MEDIA OF CONCERN: Soil

COMPLETED REM/IRA/RA: None

IDENTIFIED POSSIBLE REM/IRA/RA: None

TOTAL MMRP FUNDING:

PRIOR YEAR: $ 25K
CURRENT: $ 0K
FUTURE: $13,327K

DURATION OF MMRPP:
Year of MMRP Inception: 2002
Year of RA Completion: 2017
Year of MMRP Completion: 2047

MMRP Summary
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MMRP Contamination Assessment

The Phase 3 Army Range Inventory was completed at Fort A.P. Hill in May 2003. The inventory
identified four sites as eligible for the MMRP. The Phase 3 inventory serves as the PA under
CERCLA. These four sites were transferred to Federal, state or local government several years ago
and do not require extensive site characterization and investigations.

CLEANUP EXIT STRATEGY:

Based on the history and past use of these sites, a site investigation (SI) will be conducted at three
of these sites (FTAPH-001-R-01, FTAPH-002-R-01 and FTAPH-004-R-01), possibly under the
FUDS program, pending DoD approval. The remaining site, FTAPH-003-R-01, will stay in the
ER,A program until the land transfer issue is resolved. A remedial investigation/feasibility study is
scheduled to begin at this site in FY12.
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FORT A.P. HILL

MILITARY MUNITIONS RESPONSE
PROGRAM
SITE DESCRIPTIONS
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SITE DESCRIPTION

Based on discussions with Fort A.P. Hill personnel,
the Training Area 10 range encompassed 187.4 acres
located on the northwest border of Fort A.P. Hill. This
range was used as a light ground maneuver range from
1941 when Fort A.P. Hill opened until the range
closed in 1953. In 1953, it was transferred to the
Department of Commerce, which constructed and
operates a geomagnetic center. The property is now
known as the Department of Commerce Geomagnetic
Center. The transfer was documented in accordance
with public building services Order 1, Supplement 1,
dated 16 April 1953, and based on the request from
the Department of Commerce dated 7 April 1953. The
total acreage transferred was 187.4 acres. The only
munitions ever used in this area were 7.62 mm blanks,
grenade and artillery simulators, and pop flares. As

FTAPH-001-R-01
TRAINING RANGE AREA 10

STATUS

RAC: Low Risk
CONTAMINANTS: MC

MEDIA OF CONCERN: Soil

PHASES Start End
PA oo, 200202 ........... 200305
5] [ 200610 ........... 200709
RI/FS.............. 201110........... 201209
RD..cooreree. 201510........... 201609
RA(C) ........... 201610 ........... 201709
RC: 201709

stated in the Report of Excess Real Property, dated January 1953, “The major portion of the land is
heavily wooded although there are many areas of open land formerly used for agriculture purposes.”
There is no evidence that a Record of Environmental Consideration was done and no evidence of

any archeological or historical sites, none of which were typically considered during this era.

CLEANUP STRATEGY

A site investigation will be conducted in the future. This site has been recommended for the FUDS

Program.
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FTAPH-002-R-01
TRAINING RANGE AREA 16

SITE DESCRIPTION —

Based on discussions with Fort A.P. Hill personnel, o _
the Training Area 16 range was also known as the RAC: Negligible Risk
“Pettigrew Campsite” and encompassed 933.9 acres
located on the northeast border of Fort A.P. Hill. The | CONTAMINANTS: MC
range also contained a cantonment area with the _
majority of the range used for light ground maneuver MEDIA OF CONCERN: Soil
training from the acquisition of the property in 1950 to

1979 when it was transferred to the Commonwealth of | PHASES  Start End

Virginia, Commission of Game and Inland Fisheries, PA i 200202............ 200305
for the Wlldllfe Management Area. A qUItclaIm deed SI .................... 200610 ........... 200709
dated 15 October 1979, accomplished the transfer. The | RIFS.......... 201110 .......... 201209
only munitions ever used in this area were 7.62 mm RD..coovrri 201510........... 201609
blanks, 5.56 mm blanks, grenade and artillery RA(C) coovvveve 201610........... 201709

simulators, and pop flares. There is no evidence thata | RC: 201709
Record of Environmental Consideration was done, as

they were not typically performed at that time. There is a small cemetery located within the area,
which was there when the U.S. Army acquired the property. The number of burial sites and next of
kin information is unknown.

CLEANUP STRATEGY

A site investigation will be conducted in the future. This site has been recommended for the FUDS
Program.
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FTAPH-003-R-01

TRAINING RANGE AREA 20 AND 21

SITE DESCRIPTION

Based on discussions with Fort A.P. Hill personnel,
Training Range Areas 20 and 21 encompassed
approximately 150 acres located in the center of Fort
A.P. Hill. The area was used for light ground
maneuver training from its acquisition in 1941 until
1996 when it was transferred to Caroline County
which constructed a jail known as the Peumansend
Regional Jail. The munitions that were used in this
area included 7.62 mm blanks, 5.56 mm blanks,
grenade and artillery simulators, and pop flares.
However, during excavation of the building site in
1996, a 500-pound aerial bomb was uncovered. The
737th EOD was notified and the bomb was blown in
place. A sweep of the area uncovered no further
munitions. An Environmental Assessment was

STATUS

RAC: Low Risk
CONTAMINANTS: MC

MEDIA OF CONCERN: Soil

PHASES __ Start End
PA e 200202.......... 200305
RUFS ..coror. 201110.......... 201209
=0 J 201510.......... 201609
RA(C) ... 201610.......... 201709
LTM covvee 201710.......... 204709
RC: 201709

prepared with the results showing that no adverse environmental impact would result from the

construction of the jail facility.

CLEANUP STRATEGY

The land was transferred in 1996. A remedial investigation/feasibility study is scheduled to begin

in FY12.
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SITE DESCRIPTION

Based on discussions with Fort A.P. Hill personnel,
the Training Area 30 range encompassed
approximately 95 acres located on the western border
of Fort A.P. Hill. Forty acres of this area was used as a
landfill by Caroline County under a lease agreement.
The remainder of the parcel was used for light ground
maneuver training from its acquisition in 1942 until
1985 when it was transferred to Caroline County for
use as the Caroline County Landfill. A quitclaim deed
dated 8 August 1985, accomplished the transfer. The
only munitions ever used in this area were 7.62 mm
blanks, 5.56 mm blanks, grenade and artillery
simulators, and pop flares. There was a Record of
Environmental Consideration completed with a
negative finding.

CLEANUP STRATEGY

FTAPH-004-R-01
TRAINING RANGE AREA 30

STATUS

RAC: Low Risk
CONTAMINANTS: MC

MEDIA OF CONCERN: Soil

PHASES Start End
PA....co 200202........... 200305
Sl 200610........... 200809
RIFS........... 201110........... 201209
RD ..o 201510........... 201609
RA(C)..ccoene. 201610........... 201709
RC: 201709

A site investigation will be conducted in the future. Land transferred in 1985. This site has been

recommended for the FUDS Program.
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PAST MILESTONES

MMRP Start Date: 2002

PROJECTED MILESTONES

Phase Completion Milestones:

SI 200709
RI/FS 201209
RD 201609
RA(C) 201709
LTM 204709

ROD/DD Approval Dates: N/A
Completion Date of all RA(C) Activities: 2017

Completion Date of MMRP (including LTM phase): 2047

MMRP Schedule
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FORT A.P. HILL MMRP IAP SCHEDULE

(Based on current funding)

CURRENT PHASE | FUTURE PHASE |
AEDBR# PHASE FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15+

FTAPH-001-R-01 |SI

RI/FS

RD 201609

RA(C) 201709
FTAPH-002-R-01 |SI

RI/FS

RD 201609

RA(C) 201709
FTAPH-003-R-01 |RI/FS

RD 201609

RA(C) 201709

LTM 204709
FTAPH-004-R-01 |SI

RI/FS

RD 201609

RA(C) 201709

Fort A.P. Hill Installation Action Plan
Page 16 - 1



PRIOR YEAR FUNDING

FYO01-FY02 Phase 3 Army Range Inventory/PA
FTAPH-001-R-01, FTAPH-002-R-01,
FTAPH-003-R-01, and FTAPH-004-R-01

CURRENT YEAR FUNDING

FY05 $0K

FUTURE YEAR FUNDING
TOTAL FUTURE REQUIREMENTS: $13,327K

TOTAL MMRP PROGRAM COSTS: $13,352K

MMRP Costs

$25K
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Community Involvement

There is no community interest in the MMRP at Fort A.P. Hill at this time.

Fort A.P. Hill Installation Action Plan
Page 18



	FORT A.P. HILL IAP
	Statement of Purpose
	Table of Contents
	Acronyms (2 pages)
	Installation Information
	Cleanup Program Summary 
	ER,A Response Complete Sites
	MMRP
	Summary
	Contamination Assessment
	Site Descriptions
	FTAPH-001-R-01
	FTAPH-002-R-01
	FTAPH-003-R-01
	FTAPH-004-R-01

	Schedule
	Schedule Chart
	Costs
	Community Involvement

